
DATE: June 24, 1987

SUBJECT: Polrep #4, Nowell/Pine Street Asbestos Site

LOCATION: Nashua, New Hampshire

POLLUTANT: Asbestos SDMS DOCID 271351

OCCURENCE
DATE: 1960's

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY: Potentially Major

QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY: Major

SOURCE: Dumping of Asbestos materials by the John-Mansville Company

CAUSE: Dumping and Improper Disposal

REGION: I

OSC: Paul Groulx

LATEST POLREP: Polrep #3, June 15, 1987

BACKGROUND

1. On March 13, 1987 a ASTDR Health Assesment was issued for this Site
advising that asbestos on-site was a health threat and should be
mitigated.

2. On March 17, 1987 Notice Letters were sent to the responsible parties/
residents.

3. On March 23, 1987 a Action Memorandum for $200,000 was submitted and
approved by the Regional Administrator for removal activities on Site.

4. On May 1, 1987 a Inter-Agency Agreement (IAG) with the United States
Army Corps of Engineers was approved.

5. Information Requests for the Site were sent to Philip Boxell, Office
of Regional Council, for review on 6/11/87.



6. Preliminary conceptual USAGE designs completed on 6/12/87.

7. U.S. EPA OSC and New Hampshire Department of Environmental Services (DBS)
representative Pamela Sprague reviewed the designs on 6/16/87.

ACTIONS

1. Work on the access agreement for the Site continued.

2. U.S. EPA OSC met with Special Assistant to Mayor of Nashua, Joseph Freeman,
and City Engineer, Joseph Morrill to review USAGE conceptual designs for
Nowell/Pine Street Site on 6/24/86.

3. Continuing U.S. EPA review and comment on USAGE conceptual design.

FUNDING

CONTRACTOR CEILING OBLIGATION BALANCE

USAGE:
TAT:
INTRAMURAL:
FEMA

$220,000
$ 80,000
$ 40,000
$ 20,000

$000,000*
$ 10,000**
$ 5,000
$ 00,000

$220,000
$ 70,000
$ 35,000
$ 20,000

TOTALS $360,000 $ 15,000* $345,000

TOTAL PROJECT CEILING $360,000

TOTAL PROJECT OBLIGATION $ 15,000

TOTAL PROJECT BALANCE $345,000

* USAGE costs are estimated; due to lack of actual cost data from USAGE.
* TAT costs are estimated; due to lack of actual cost data from TAT.

FUTURE PLANS

1. U.S. EPA comment on work designs for removal action by USAGE
2. Access agreements completion and mailing
3. Completion of master workplan for site
4. Meetings with Site residents for week of 7/5/87.

CASE PENDS: 1700EST/062487

ON-SCENE COORDINATOR SIGNATURE DATE



*• Polrep No.: 4
POLREP DISTRIBUTION LIST Date: 7/15/87

SITE NAME: Nowell/Pine Street
Asbestos Waste Site - Nashua, NH

0 National Response Center
400 Seventh Street, S.W.
Washington, DC 20590

0 U.S. Environmental Protection Agency
Emergency Response Division, (WH-548-B)
401 M Street, S.W.
Washington, D.C. 20460

EPA BOSTON - JFK Building

0 Micheal Deland, Regional Administrator

0 Paul Keough, Deputy Regional Administrator

0 Brooke Cook, Director, Office of Public Awareness

0 Mel Hohman, Director, Waste Management Division

0 Steve Ells, Assistant for Congressional & Intergovernmental Affairs

0 Roger Duhamel, Office of Inspector General

0 Philip Boxell, esq., Office of Regional Counsel

EPA Environmental Service Division

0 Edward Conley, Division Director

0 Donald Porteous, Chief, Surveillance Branch

0 Donald Berger, Chief, Oil & Hazardous Materials Response Section

0 Lee McMichael, Data Management

0 Paul Groulx, On-Scene Coordinator

0 Joseph Marotta, Regional Response Team Coordinator

0 OSC file - ORIGINAL

0 John Minichello, State of New Hampshire ° Joseph Freeman
The Department of Environmental Services Special Assistant to The Mayor
6 Hazen Drive City of Nashua
Concord, New Hampshire 03301 229 Main Street

Nashua, NH 03061
0 Richard Mueller Contracting Officer
U.S. Environmental Protection Agency
Procurement Section H (PM-214F)
401 M Street, SW (PM-214-F)
Washington, DC 20460


